

**STATE OF NEW HAMPSHIRE
DEPARTMENT OF TRANSPORTATION**

**SEABROOK-HAMPTON
41510**

December 20, 2017

ADDENDUM NO. 3

Bidders are advised to make the following revisions to the Proposal:

1. **Revise**, on page 1 of the Information Report, the Completion Date **from 3/23/2018 to 4/6/2018**.
2. **Amend**, in the Proposal, on page 8, in the *Prosecution of Work*, under the **DESCRIPTION OF WORK** section, the last paragraph to read:

During the repair work, the bascule span shall be in the down (closed) position with its operation disabled for a period of time not to exceed **twenty-eight (28)** consecutive calendar days, as described herein. During this time bridge openings for marine traffic will be discontinued.

3. **Amend**, in the Proposal, on page 15, in the *Prosecution of Work*, under the **INTERMEDIATE COMPLETION DATE** section, the first paragraph to read:

The intermediate completion date will be established by adding **twenty-eight (28)** consecutive calendar days to the date when the bascule span is disabled for repairs. The intermediate completion date shall not be later than **Friday, March 23, 2018**.

4. **Revise**, in the Proposal, on page 16, in the *Prosecution of Work*, the **FINAL COMPLETION DATE** section to read:

The Final Completion Date is **Friday, April 6, 2018**. The Special Provision to 108.07 shall only apply to the Intermediate Completion Date.


5. **Amend**, in the Proposal, on page 19, in the *Traffic Control Plan*, under the **MAINTENANCE OF TRAFFIC** section, requirement 1 to read:

1. The Contractor's operations shall not interfere with the normal operation of the bascule span, except during the period of time the span is disabled for repairs. During the repair work the bascule span shall be in the down (closed) position with its operation disabled for a period of time not to exceed **twenty-eight (28)** consecutive calendar days, as described elsewhere in the Proposal. During this time bridge openings for marine traffic will be discontinued.


6. **Amend**, in the Proposal, on page 135, in the *Signature Page*, the first paragraph to read:

To execute the Contract and begin work within 10 days from the date specified in the "Notice to Proceed" and to prosecute said work so as to complete the Special Project and its appurtenances on or before **April 6, 2018**.

THE CONTRACTOR SHALL ACKNOWLEDGE
THIS ADDENDUM ELECTRONICALLY
AS PART OF THE ELECTRONIC BID



Peter E. Stamnas, P. E
Director of Project Development



Date